
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:19 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 094 Date: 10-Aug-200 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 971

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Hinge FW Restrainer / To CW: EBF1 Span 16-17
Pipes, Lost Deck.
·Ernie Shultz on vacation this week.
·Attended the safety meeting. Jasmina Potoy made a presentation and question and answer format to
review the Code of Safe Practices. Following the safety meeting discussed jobsite SWPPP requirements
and activities. No major issues in regards to SWPPP were identified. Following the SWPPP update,
provided an update with the staff for activities involving the District and Structures items. MRDTR
construction in underway.
·Received an email from Chris Knoche that A SWPPP review of the Oakland Touchdown has been
scheduled for Wednesday August 12th at 9 AM.
·Received I&A from HQ for CCO 31-2.
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